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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 088 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 899

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2/24/2012
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
West End Operations:

Attached PWS clamps to strand # 59 at the north and south side spans (8am). Welders are welding a
plate to the temporary post at NDS bottom side (8am - 8:28). The plate is part of the new pws adjustment
system. Spoke with ABF engineer and he indicated the following: The new system that was being installed
is a frame with a new rod. The doubler plate and rod will no longer have to be removed and/or re-installed
during strand installation. The installation of this new system was outlined in a approved submittal. Strand
# 59 was floated about 8:28 and completed about 8:45. Floating the strand took longer because of the
new frame system that was being installed and workers were installing horizontal plates to place the strand
on after floating. Workers attached restraint brackets and tensioned the strand with the restraints (8:50-
9am). They removed steel sleeves (sleeves that were fabricated in China) from strand # 59 at the NDS
and removed sleeves at the jacking saddle about 9:18. Workers removed torpedo clamp at the SDS and
were prepping to install the new blue frame system on the SDS bottom end. Strand # 60 at the north
transfer arm. Workers are erecting the 6th tier divider plate halves using crane # ABF2363 at the NDS
(10:50 - 11:20). Workers are connecting pws clamp at the NDS and SDS (11:23) and setting up adjusting
clamps on strand # 59 on the NDS side (11 - 11:27). Floating strand # 60 about 11:45 at the west and and
side spans. Floating completed at west loop about 11:50am.

Office Work:
Worked on Diaries.

Wokers hours - 12 hours total.

ABF Crews at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Rigoverto Garcia
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo
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-Matthew Holt
-Lonny Candelaria
-Andy Zhen
-Pablo Ramirez
-Dario Loza
-Edvardo Jimenez Padilla
-Kevin Alger (Crane Op. 1/2 hour)

Equipment:
-Crane Grove (ABF # 002363), 1/2 hour
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